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Saugeen First Nation #29 

 
 

Saugeen Band Chief and Council Meeting 
Monday, August 10, 2026 
Meeting Highlights 
 
Department Updates  

A. Governance Coordinator  
a. Ceremonial Building 

Melissa reported that the Ceremonial Building project is facing a budget shortfall due to scope 
changes and fluctuating construction costs. Most electrical and HVAC work is complete, with 
flooring, eavestroughs, and other finishing touches remaining. Chief and Council approved the 
additional allocation from the Rama budget under Council also supported epoxy flooring over 
rubberized plank flooring. The remaining previously approved budget will cover the parking lot, 
shed construction, furnishings, and landscaping. The building is intended to accommodate the 
Traditional Healer and Jimelda’s program, helping relieve space pressures at the Health Centre 
and freeing up office space in the administration building. Melissa will coordinate with the 
contractor to complete the remaining work, with a target of late fall for completion and a 
potential grand opening before winter. Council also discussed the need for better project 
management on major projects to help prevent cost overruns and incomplete work. 
This motion was carried. 
 

b. Orientation Schedule  

Melissa provided an update on the upcoming Chief and Council orientation schedule, which is 
approximately 90% finalized, with facilitators and resources arranged across several days to 
help manage the volume of information. She will consult with OKT, Alex, Nuri, and Janet to 
coordinate legal presentations, including updates on the Eastern Boundary, and clarify whether 
these should be included in the legal or SON sessions. Council also emphasized the importance 
of inviting the Zaag’idiwin Board to present an overview of its programs, operations, and 
responsibilities to incoming leadership. Melissa will follow up to arrange this presentation.  
This was a discussion 
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B. Economic Development 
a. Beach Portable Toilets  

Chief and Council discussed a request for additional funding to cover beach portable toilet 
services and maintenance, as expenses were increasing due to frequent cleaning, pumping, and 
restocking during peak periods. Council raised concerns about the number and location of the 
portable toilets, the frequency of servicing, and the overall costs, particularly given that the 
beach is not open to the general public. Roy will obtain confirmation of the number and 
locations of the units and provide Council with further details. Discussions regarding potential 
permanent beach washroom facilities are ongoing, with proposals still being received. 
This motion was carried. 
 

C. Housing Department 
a. Increase of Guarantee Amount- CIBC Partnership 

Chief and Council approved increasing Saugeen First Nation’s mortgage guarantee limit for 
community members borrowing through private banks from $1 million to $10 million. The 
increase will support the implementation of CIBC’s Indigenous Housing Loans Program, which 
will help eligible members build, purchase, or renovate homes on-reserve. The existing BMO 
First Nations Market Housing Program has reached its lending limit and is currently suspended 
pending updated community audits. Council requested an update on the existing BMO 
program, including loan repayments and the current status of the guarantee. The Housing 
Department is developing policies outlining borrower and lender requirements before the new 
program launches. Council also emphasized the importance of ensuring all eligible members 
have equal access to the program and directed staff to share information through the website, 
community app, and other communication channels. Members will still need to meet the 
lender’s mortgage qualification requirements, including creditworthiness and down payment 
criteria. 
This motion was carried. 
 

b. 2026 Bruce Power Housing Fund Allocation Request 

Chief and Council approved the allocation of the 2026 Bruce Power Housing Fund. The funding 
will be divided into two areas: $150,000 will provide five eligible applicants with $30,000 
housing supplements through the CIBC Indigenous Housing Loan Program, which will be 
combined with the existing SFN housing subsidy of $28,179 for a total of $58,179 per applicant. 
The remaining $100,000 will be allocated to the Housing Department’s Emergency Housing 
Fund to assist homeowners with major urgent repairs, including septic system replacements. 
This additional funding will help address housing affordability, reduce barriers to home 
construction and renovation, and respond to emergency repair needs in the community. 
This motion was carried. 
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c. Emergency Septic Replacement 

Chief and Council approved emergency septic system replacements for two residential 
properties where failed systems had caused wastewater to back up into the homes. The 
Housing Department will proceed with the urgent work and arrange the financial process with 
the homeowners, including negotiating a contribution of up to 50% of the costs. 
This motion was carried. 

 
Committee Minutes  

A. Social Services Committee 

The Social Services Committee reviewed a request from a community member for 
reimbursement of hydro hookup costs he paid in 2024 for two properties occupied by his 
children. The matter was a follow-up from a previous committee meeting where additional 
information had been requested. Staff confirmed that hydro hookup expenses normally require 
pre-approval through Ontario Works (OW) in order to qualify for reimbursement. Because pre-
approval was not obtained, reimbursement through Ontario Works was not available. The Band 
member explained that he believed the work would eventually be paid for by either Ontario 
Works or the Band, but because his children were living without hydro, heat, power, or water 
following fire-related circumstances, he chose to pay the costs himself rather than wait for the 
process to be completed. He stated that he expected to be reimbursed afterward and 
acknowledged that he did not fully understand the approval process at the time. The 
committee questioned the difference in costs between the two hydro hookups. The Band 
member explained the reasoning.  The committee recognized that the Band member 
misunderstood the required process and acted out of concern for his children's safety and living 
conditions.  
This motion was carried. 

 
Travel Acknowledgements  

A. 3 Councillors attending Hawkley Valley on Thursday. Then the following 
week AFLDC at Blue Mountain. 

 


